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CONFIDENTIAL

INFORMATION AND MANAGEMENT SUPPORT STAFF
WEEKLY REPORT FOR PERIOD ENDING 14 MARCH 1984

1. Progress Report on Tasks Assigned by the DCI/DDCI:

No tasks assigned during this reporting period.

2. Items or Events of Major Interest that have Occurred
During the Preceding Week:

a. DAS - C/DAS attended an ADP Control Officers
convocation, 14 March. The C/ODP and other key personnel
provided a review of the recent ODP reorganization and their
intent to involve the ADP CO cadre more closely in
decentralized support.

While the initial LOG PC is being installed at a
remote site, AMCA has replied favorably to the request to
install the second system at their location. They prefer a
close interrelationship with the CRAFT system, in terms of
security issues resolution, read-only access to the database,
minimizing training, sparing and other forms of support. This
presents an interesting challenge, well within the realm of
possibility with the continuing development of WANG equipment

and software.

b. LIMS - On 12 March, a meeting was held with SD
representatives to discuss the approach to be taken to
implement bar coding technology at| | SD does not
desire a standalone system. Initially they would prefer to use
bar coding to track the status of a request as it is processed
through the Depot. ICS would be updated using bar code
methods. BAH will prepare a white paper on the subject and
provide an estimated cost if they are requested to set up a bar
coding system for CD. Under the present LIMS contract, BAH is
responsible for designing software that will accept bar coding
not design and implement the system to be used. The white
paper is due 23 March.

CONFIDENTIAL

Approved For Release 2009/05/29 : CIA-RDP87-00352R000100150026-4



25X1

25X1
25X1

Approved For Release 2009/05/29 : CIA-RDP87-00352R000100150026-4

SUBJECT: IMSS Weekly Report for Period Ending 14 March 1984

On 13 March, a meeting was held with C/MD and SD
representatives to discuss LIMS MD interface. It was agreed
that the requirements for the type of information to be passed
needed to be documented and then a system that would be able to
support these requirements would be selected. ODP/LSD agreed
to review both requirements and systems and certify to its
compatibility with LIMS. SD will work on getting the
communications lines upgraded. It is envisioned that someone
will TDY to MD to work on the requirements. Who will go and
when will be the subject of a separate meeting.

¢. Training - is giving a personal
property claims presentation to attendees of the Overseas

Orientation Program (Office of Communications) today
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